
Federal Aid Number Agency Project Name ECS 

Received?

BA sent for 

QA/QC review

BA returned to 

local agency  for 

revisions

BA sent to NMFS / USFWS NOAA 

Concurrence

USFWS 

Concurrence

Comments Target NEPA 

Approval Date

STPR 5534 (001) Bellingham West Illinois Yes No Effect letter 

2/26/09

Bothell Crossroads No Yes per FHWA 

digital site

Sent e-mail initiation and letters to 

FHWA on 5/5/09

6/9/09

DBP STPUL 1491(001) King County South Park Bridge 

Replacement

No Yes Sent to FHWA to beging formal 

consultation on 4/9/08

STPH 000S(168) Kirkland 52nd Street RR Crossing & 

120 Ave Overlay

x

Seattle Magnolia Bridge Replacement 

Study

Yes Sent to FHWA to begin formal 

consultation on 11/14/08  FHWA 

began formal consultation on 

11/18/08 with USFW & NOAA.

1/1/2006, x

Snohomish County Blue Bridge Stablization No Yes BA sent Digitally to the services 

on 2/6/09  FHWA kicked off a 

formal consultation to NOAA on 

March, 6, 2009.

3/9/09 NMFS - LAA; FWS - NLAA

City of Snoqualmie SR 202/Tokul Road 

Improvement Project

Sent to Andrew 

Gross for review 

on 6/17/09

STPUL 3170(003) Pierce County Canyon Road East Northerly 

Extension

No 9/1/2004, x

NCPD-CBI 3170(004) Pierce County Pioneer to 52nd RR Grade 

Separation

No x

STPUS 6610(004) Port Orchard Tremont Street Widening No Info
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STPD 4242(016) Port of Vancouver Rail Access Project 4/12/07 4/12/07; 6/5/07 5/10/07; 6/15/07 NOAA Formal, FHWA sent to 

NOAA 9/25/07; USFWS NLTAA, 

sent 9/20/07; Revised BA sent to 

FHWA on 12/13/07; 2/4/08 FHWA 

response to NOAA; Additional 

mitigation doc to NOAA and 

USFWS 3/18/08 & Initiated 

Formal with USFWS on 3/18/08.  

6/25/008 6/25/08 BA was completed but due to 

design changes it is now being 

updated 1/30/09

3/1/08

 

City of Kennewick Steptoe Street Extenion no 1/6/09

Chelan County Old Blewett Highway Bridge Yes 9/23/08 BA sent 

thru FHWA ESA 

digital file cab.

No Target Date Provided; BA will 

need to cover off-site wetland-

mitigation site

x

BRS F260(002) Pend Oreille County Usk Bridge BA originally 

done by Erv 

Koller; re-written 

by John Heinley

Target NEPA Approval Date 

Estimated (project being re-

scoped, etc.)

Unknown
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